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1 INTRODUCTION 

1.1 Adoption of SID Policy 

As part of its ongoing commitment to process improvement and quality within the 
division, the Systems Integration Division (SID) is adopting this SID Policy and Standard 
for Project Management. This policy will help clarify and enhance its current practices, 
continue to align the organization with the Software Engineering Institute’s Capability 
Maturity Model (SEI’s CMM), and ensure compliance with the Department of Finance 
(DOF) Information Technology Oversight Framework (Budget Letter 03-04), dated 7 
February 2003.  

1.2 Applicability 

[1.2.1]1 This policy shall apply to all SID projects2 effective the date of this policy. 
Projects that are in the middle of an SID life cycle process3 (at the effective date of this 
policy) are required to demonstrate due diligence in complying with this policy within 30 
days, to the degree that it does not jeopardize their ability to satisfy prior project 
commitments.  

[1.2.2] The SID Assistant Director shall consider special situations for non-compliance on 
a case-by-case basis.  

[1.2.3] Projects requesting a waiver from the requirements in this policy shall comply with 
the Deviation/Waiver Process (iManage SIDdocs #2484). 

[1.2.4] Projects that are in the Maintenance and Operations (M&O) life cycle phase shall, 
at a minimum, assess and report compliance with this policy on an annual basis.  

[1.2.5] All other projects shall, at a minimum, assess and report compliance with this 
policy at the start of a new life cycle phase.  

1.3 References 

The following documents were used in the creation of this policy:  Refer also to the 
policies listed in Section 1.5. 

                                                 
1 Brackets [] are used as a reference designator for explicitly stated policy requirements (“shall’s”). The 
numbers in the brackets are included in the SID Compliance Toolbox (iManage SIDdocs #2093) using a 
policy reference designator (e.g. PM Policy-1.2.1) for ease of verification and traceability to applicable 
CMM and TOSU requirements. 
2 In this document, SID Projects refer only to projects of a statewide nature (e.g. CWS/CMS, CMIPS, EBT, 
ISAWS, SFIS, etc.) and not to software release projects that are part of a routine Maintenance & 
Operations life cycle, or internally created projects and initiatives. 
3 The SID Best Practices web site defines the typical life cycle for software acquisition projects in the 
organization. Definitions for each life cycle phase are available at 
www.bestpractices.cahwnet.gov/processes.htm. 
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?? Information Technology (IT) Oversight Framework, Budget Letter 03-04, dated 7 
February 2003, Department of Finance – Technology Oversight and Security Unit. 

?? Software Acquisition Capability Maturity Model (SA-CMM), Version 1.02, Key 
Process Areas 2.1 – Software Acquisition Planning, 2.2 Project Management, 3.2 
Project Performance Management, April 1999, Software Engineering Institute.  

?? Project Management Body Of Knowledge (PMBOK), 2000, Project Management 
Institute (PMI). 

?? Best Practices Web Site (BP website), Systems Integration Division (SID), 
http://www.bestpractices.cahwnet.gov. 

?? Glossary and Acronyms, BP website, SID. 

1.4 Compliance Verification 

[1.4.1] The SID Best Practices Support Group (BPSG) shall assess compliance to this 
policy at least annually using the applicable categories of the SID Compliance 
Assessment Toolbox (iManage SIDdocs #2093). For more information on compliance 
assessments, refer to the BPSG Project Plan. 

1.5 Relationship To Other Policies 

[1.5.1] Projects shall utilize the following table of SID policies in conjunction with the SID 
Best Practices Website (www.bestpractices.cahwnet.gov) for guidance on managing 
projects and for ensuring compliance with SID standards for best practices.   

[1.5.2] Projects shall use the SID Management Plan Templates as a starting point and 
tailor them in accordance with available tailoring guides provided on the BP website. 

SID Policy SID Management Plan Template 
SID Policy on Project Management (SIDdocs 2453) SID Charter Template (SIDdocs 2490) 

SID Master Project Plan Template (SIDdocs 2513) 
for the Project Office 

SID Project Mgmt Plan (PMP) Template  
(SIDdocs tbd) for Prime Vendors 

SID Schedule Mgmt Plan Template  
(SIDdocs 2530) 

SID Communication Mgmt Plan Template  
(SIDdocs 2492) 

SID Policy on Requirements Management (SIDdocs 
2451) 

SID Requirements Management Plan Template 
(SIDdocs 2468) 

SID Policy on Quality Management (SIDdocs 2514) SID Quality Management Plan Template  
(SIDdocs 2515) 

SID Policy on Configuration Management  
(SIDdocs 2458) 

SID Configuration Management Plan Template 
(SIDdocs 2499) 

SID Document Mgmt Plan (SIDdocs 2498) 
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SID Policy SID Management Plan Template 
SID Policy on Risk Management (SIDdocs 1806) SID Risk Management Plan Template  

(SIDdocs 2349) 

SID Policy on Procurement (SIDdocs 2452) SID IT Procurement Plan (ITPP) Template 
(SIDdocs 2493) 

SID Policy on Contract Management  
(SIDdocs 2458) 

SID Contract Management Plan Template for Prime 
Vendors (SIDdocs tbd) 

SID Contract Management Plan Template for 
Consultant Vendors (SIDdocs 2476) 

SID Policy on Project Office Training  
(SIDdocs 890) 

SID Project Office Training Plan Template (SIDdocs 
tbd) 

SID Policy on Transition to M&O (SIDdocs tbd) SID M&O Transition Plan (SIDdocs tbd) 

2 POLICY STATEMENT 

It is the policy of SID to follow, adhere to, and implement proven project management 
best practices in compliance with the SEI CMM methodology, the DOF IT Project 
Oversight Framework, and the PMI PMBOK.   

[2.0.1] Project Managers4 shall comply with the requirements, procedures and processes 
referenced in this policy document. 

2.1 Required Documentation 

[2.1.1] Projects shall develop and maintain a Project Charter that establishes the vision, 
governance, business cases, goals, objectives, expected outcomes, key stakeholders, 
and sponsor(s) for the project. 

[2.1.2] Projects shall document their specific approach to project management in a 
Master Project Plan (MPP) in accordance with the SID MPP Template and associated 
tailoring guidance on the BP website. 

[2.1.3] Projects shall update and maintain their MPP until the system is retired or 
terminated.   

[2.1.4] Projects shall produce and manage a minimum set of project management 
supporting documentation with a defined hierarchical relationship in accordance with the 
guidance provided on the BP website.   

[2.1.5] Documentation related to project management, including supporting plans , 
processes and procedures, shall be tailored and revised (as appropriate) to 
accommodate the differences between SID acquisition life cycle phases as defined on 
the BP website and using the associated tailoring guidance.  

                                                 
4 The term Project Manager is used to define the person(s) assigned by the SID Assistant Director to 
manage a designated SID Project.  Project Managers include the primary manager (sometimes referred to 
as the Project Director) and the Assistant Project Managers. 
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[2.1.6] The status of project management activities shall be documented and reviewed 
periodically (such as at key development milestones and prior to a contract end) with the 
project management team, quality management team, and Project Manager. 

[2.1.7] The status of the project shall be documented and reviewed at least quarterly by 
the project management team, quality management team, Project Manager, and SID 
Assistant Director. 

[2.1.8] Measurements showing the status of the project and project management 
activities shall be documented, tracked, and analyzed for trends.  

Refer to the SID Policy on Quality Management for the specific metrics. 

2.2 Project Management Roles & Responsibilities 

[2.2.1] The Project Manager shall be designated the sole responsible individual for 
implementation of this policy and for the overall success of the project.  

[2.2.2] The Project Manager shall be responsible for all project management activities, 
either directly or by overseeing the work of others, including the development and 
maintenance of the MPP (based on the SID Master Project Plan Template).  

[2.2.3] Projects shall tailor their functional organizational structure based on the project 
position in the SID Acquisition Life Cycle in accordance with the SID Master Project Plan 
Template and associated tailoring guidance.  

[2.2.4] All of the defined model functional organizational chart functions that apply to the 
project’s current life cycle phase shall be addressed in the MPP. For more information, 
see the model functional organizational charts and specific roles and responsibilities on 
the BP website.  

Depending on the size and life cycle phase of the project, multiple individuals may 
perform a role or a single individual may perform multiple roles.  

2.3 Project Management Training 

[2.3.1] Project Managers (and Assistant Project Managers) shall participate in initial and 
refresher SID Training for Project Managers.   

[2.3.2] The Project Managers shall require all project office staff to be trained and 
maintain currency with SID training appropriate to their role on the project in accordance 
with the SID Policy on Training and the project-specific training plan.  

2.4 Project Management Tools 

[2.4.1] At a minimum, the Project Manager shall employ automated tools to track the 
following types of project management requirements: Cost Management (e.g., MS 
Excel), Schedule Management (e.g., MS Project), and Issue Management (e.g., MS 
Access or MS Excel). 
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[2.4.2] Detailed project planning with all activities (tasks), milestones, dates and 
estimated hours by task shall be loaded to the project management tool with the lowest 
level tasks being of short duration with measurable outcomes. 

[2.4.3] Completion dates for planned tasks shall be recorded within a project 
management tool. 

[2.4.4] Actual hours expended by task shall be recorded at least monthly within a project 
management tool. 

[2.4.5] A project management tool shall be used to record estimated hours to completion 
by task as part of a routine update (at least monthly) to the schedule. 

2.5 Strategic Planning 

[2.5.1] Project Managers shall ensure that long-term planning 5 for future life cycle phases 
is included in the MPP by addressing areas such as technical refresh, M&O 
reprocurements, and external project interface management. 

[2.5.2] The Project Manager shall review and update the strategic planning section of the 
MPP at each new planning phase to revise the “big picture” plan for the entire project 
(across all remaining life cycle phases).  

Some of the SID Acquisition Life Cycle phases overlap and are not to be treated as 
exclusive sequential steps.  Project Managers must take care to ensure crossover 
activities (e.g., System Development & System Implementation) are integrated into the 
MPP to ensure maximum coordination. 

3 PROJECT MANAGEMENT METHODOLOGY 

The following represents the SID standard project management methodology (e.g., 
Readiness, Planning, Tracking & Change Control, Closeout & Lessons Learned) that is 
tailored from the PMBOK Framework.  The requirements for implementing this 
methodology are defined below. 

[3.0.1] The MPP shall describe or reference the specific plans, processes and 
procedures that will be used to manage the project. 

                                                 
5 The Software Engineering Institute (SEI) uses the term Software Acquisition Planning (SA-CMM) to 
address long-term strategies for acquisition.  SID refers to this key process area as strategic planning. 
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3.1 Readiness 

Readiness is the defined set of project management activities performed at each SID life 
cycle phase (once each at Initiation, Planning, Procurement, System Development, 
System Implementation, M&O, Closeout) in preparing for the start of an upcoming life 
cycle phase.   

[3.1.1] Readiness activities shall be performed and documented using the guidance 
provided by the SID Master Project Plan (MPP) Template and associated tailoring guide.   

[3.1.2] Projects shall conduct a project Readiness Review6 with the Best Practices 
Support Group (BPSG) to review lessons learned (from other projects) and, where 
appropriate,  to receive project assistance that can help in preparation for the coming life 
cycle phase. 

3.2 Planning 

Planning is the defined set of project management activities performed at each SID life 
cycle phase (once each at Initiation, Planning, Procurement, System Development, 
System Implementation, M&O, Closeout) explicitly for preparation and/or updating the 
MPP.   Areas of primary focus include: requirements, cost, schedule, risk, procurement, 
quality, communication, and staff resources.  

[3.2.0.1] Projects shall document and maintain their administrative processes, 
procedures, and guidelines for the project office in accordance with the guidance on the 
BP website.  

                                                 
6 Project Readiness Reviews are mini project reviews designed to assist project teams in preparation for a 
new life cycle phase.  The BPSG facilitates these reviews on behalf of the project with a review of such 
things as lessons learned (from a similar project past), newly created policies, templates, and/or guidelines 
that might be applicable at the time of the readiness review. 
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3.2.1 Master Project Plan  

[3.2.1.1] Planning activities shall be performed and documented using the guidance 
provided by the SID Master Project Plan (MPP) Template and associated tailoring guide.   

[3.2.1.2] Each project shall adhere to a common set of project management terms and 
definitions as defined by the BP website.  

[3.2.1.3] The MPP shall be signed and approved by the Project Manager, establishing 
the formal project baseline. 

3.2.2 Schedule Planning 

[3.2.2.1] Projects shall document and maintain their approach to managing the project 
schedule in accordance with the SID Schedule Management Template and associated 
tailoring guidance on the BP website. 

[3.2.2.2] Detailed project planning with all activities (tasks), milestones, dependencies, 
dates and estimated hours by task shall be defined where the lowest level tasks are of 
short duration with measurable outcomes. 

3.2.3 Staff Planning 

[3.2.3.1] Projects shall document and maintain their approach to managing staff 
resources in accordance with the SID Staff Management Template and associated 
tailoring guidance on the BP website. 

[3.2.3.2] Formal staff planning shall be accomplished to include organization charts, 
written roles and responsibilities, plans for staff acquisition, schedule for arrival and 
departure of specific staff, and staff training plans. 

3.2.4 Cost Planning 

[3.2.4.1] Projects shall document and maintain their approach to managing project costs 
in accordance with the SID Cost Management Template and associated tailoring 
guidance on the BP website. 

[3.2.4.2] Project cost estimates and supporting data for each cost category shall be 
developed and maintained. 

[3.2.4.3] Projects shall ensure that an independent review of project cost estimates is 
conducted before finalizing project costs. 

3.2.5 Communications Planning 

[3.2.5.1] Projects shall use the SID Communications Management Plan Template and 
utilize associated tailoring guidance provided on the BP website to document and 
maintain project communication needs, including governance, issues & action item 
tracking, dispute resolution, escalation, and problem tracking. 

[3.2.5.2] The Communications Management Plan shall include a written escalation 
procedure for issues and risks. 
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3.2.6 Implementation Planning 

[3.2.6.1] Projects shall document and maintain their approach to implementation in 
accordance with the SID Implementation Plan Template and associated tailoring 
guidance on the BP website. 

3.2.7 Maintenance and Operations (M&O) Planning 

[3.2.7.1] Projects shall document and maintain their approach to Maintenance & 
Operations in accordance with the M&O Plan Template and associated tailoring 
guidance on the BP website. 

3.3 Tracking and Change Control 

Tracking and Change Control is the defined set of project management activities 
performed continuously during each SID life cycle phase (e.g. Initiation, Planning, 
Procurement, System Development, System Implementation, M&O, Closeout) to ensure 
the proper execution and control of the project baseline as defined by the MPP for the 
activities unique to the current life cycle phase.   

[3.3.0.1] Tracking and change control activities shall be performed and documented 
using the guidance provided by the SID Master Project Plan (MPP) Template and 
associated tailoring guide.   

3.3.1 Cost and Schedule Tracking 

[3.3.1. 1] Completion dates for planned tasks shall be recorded. 

[3.3.1.2] Estimated hours to complete by task shall be recorded at least monthly. 

[3.3.1.3] Actual hours expended by task shall be recorded at least monthly. 

[3.3.1.4] Recording of actual costs by cost category shall be compared to the budget 
amounts. 

[3.3.1.5] Supporting data shall be collected and maintained to validate actual costs. 

3.3.2 Communication 

[3.3.2.1] Project Managers shall facilitate the management and tracking of 
communications for the duration of the project in accordance with the project’s 
Communication Management Plan. 

[3.3.2.2] Stakeholders shall be regularly involved in major project decisions, issue 
resolution and risk mitigation. 

[3.3.2.3] Where appropriate, users shall be involved in decision-making, issue resolution, 
requirements development, and testing efforts. 

[3.3.2.4] The project shall formally document and track issues/problems and their 
resolution, including assignment of specific staff responsibility for issue resolution and 
specific deadlines for completion of resolution activities. 
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3.3.3 Status Reporting 

[3.3.3.1] Key stakeholders shall be provided periodic status reports, including progress 
against schedule and budget, risk management results and status , issue management 
results and status , and recent decisions, as appropriate.  

[3.3.3.2] Tracking and reporting of workplan activities completion, deliverables, resource 
utilization, schedule and milestone completion status shall be included in written status 
reports. 

3.3.4 Project Reviews 

[3.3.4.1] The Project Manager shall conduct formal project reviews for the SID Assistant 
Director on a periodic basis (or as needed) in accordance with the project 
Communications Management Plan and associated guidance from the BP website.    

[3.3.4.2] As a minimum, topics for project reviews shall include: strategic planning, 
procurements, requirements, project management, contract tracking, evaluations, 
quality, process improvement, risk management, and transition planning. 

[3.3.4.3] The Project Manager shall conduct internal project reviews on a periodic basis 
(or as needed) in accordance with the project Communications Management Plan. 

3.4 Phase Close-out & Lessons Learned 

Phase Close-out & Lessons Learned is the defined set of project management activities 
performed at each SID life cycle phase (once each at Initiation, Planning, Procurement, 
System Development, System Implementation, M&O, Closeout) to ensure the proper 
closure of a current life cycle phase before proceeding to the next phase.   

[3.4.1] Phase Close-out & Lessons Learned activities shall be performed and 
documented using the guidance provided by the SID Master Project Plan (MPP) 
Template and associated tailoring guide.  

[3.4.2] Projects shall document lessons learned at the conclusion of each SID life cycle 
phase as a means to improve common business practices and to ensure projects are 
sharing best practices with each other.   

[3.4.3] Lessons learned shall be forwarded to the BPSG for inclusion in the division 
repository.  


